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Attention: Mr. Steven Kinser

RE: REVISED SCHEDULE DIAGRAM, WEST LAKE LANDFILL OPERABLE
UNIT 2 RI/FS

Dear Mr. Kinser:

Attached is a revised schedule diagram for the West Lake Landfill Operable Unit 2 RI/FS.
The schedule diagram has been revised to reflect the status of activities completed to date,
as well as to incorporate a new Task VI - Baseline Risk Assessment. The Baseline Risk
Assessment deliverables were itemized in the Second Amendment to Administrative Order
on Consent signed by EPA in November of 1996.

The revised schedule diagram assumes that groundwater sampling events will occur in
February and May of 1997. These months correspond to State of Missouri required
quarterly sampling events for the active sanitary landfill. Coordinating the RI/FS sampling
events with typical State of Missouri sampling events is designed to allow direct
comparison to historic data for the facility.

If you have any questions, please contact Mr. Doug Borro with Laidlaw Waste Systems,
Inc. or the undersigned.

Sincerely,

GOLDER ASSOCIATES INC.

Ward E. Herst
Operations Manager - St. Louis
Associate 40053024

SUPERFUND RECORDS

cc: Doug Borro - Laidlaw Waste Systems, Inc.
Michael Hockley - Spencer, Fane, Britt & Browne
Paul Rosasco - Engineering Management Support, Inc.
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